
INTEROFFICE CORRESPONDENCE 

DATE: September 22, 1994 

TO: D. P. Timbes, Environmental Services Procurement, Bldg 131, X8592 

FROM: B. A. Trautman, Solar Pond Projects, Building 080, X858WD0102 rTAT%> )'~oLL 
SUBJECT: DIRECTED CHANGE ORDER REQUEST FOR SUBCONTRACT ASC 350814PA3 

q- 

BETWEEN EG&G ROCKY FLATS, INC. AND WALSH AND ASSOCIATES - 
BAT-035-94 

Action(s): Issue the directed change order for the subject subcontract as requested in this 
memorandum. 

DOE Order: 4700.1 

References (a) My memorandum to you; Modification of Subcontract MTS350814PA3 Between 
€G&G Rocky Flats, Inc. And Walsh and Associates, BAT-030-94 dated 
September 14,1994. 

Solar Pond Projects requests a directed change order for the Accelerated Sludge Removal Project 
Hazardous Sludge and Salt Transport Project (Subcontract Number MTS350814PA3 with Walsh and 
Associates) to accomplish the following two items: 

1. Provide the services of a third vacuum truck, on a leased basis, for operations associated 
with the removal of salts, brine and liquids from the C Pond, as specified in reference (a). 

2. Provide equipment to accomplish "power rinsing" of the interior components of the vacuum 
trucks, as specified in reference (a) and as detailed in Addendum One to the Statement of 
Work for the Project. 

The Project Manager (Joseph B. Mellen) concurs with this request for a directed change order. The 
directed change order is required in order to permit Solar Pond Projects to accomplish the objective of 
emptying the contents of the Solar Evaporation C Pond by the Interagency Agreement milestone 
date of January 20, 1995. Please inform me of any funding requirements that you may have in order 
to accomplish this contract modification. 
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EG&G ROCKY FLATS, INC., ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000 


